VERMONT PIE PROJECT

VALA CONFERENCE UPDATE
9/17/2021

axiomatic

VT PIE PROJECT UPDATE

AGENDA

- Welcome – Jill Remick, PVR
- Project & Schedule Review – Patrick Santoso, Axiomatic
- GIS Demonstration – Patrick Santoso, Axiomatic
- Questions & Answers

VERMONT PROPERTY INFORMATION EXCHANGE (VT PIE)

- Exchange of State and Municipal Property Info
- Centralized Data Sharing Platform
- Management of PVR/Municipal Interactions
  - Sales Validation
  - Homestead
  - Current Use
  - Exemptions
  - Grievance
  - Bill Creation



FUTURE STATE

VALUATION & TAXATION



DEPLOYMENT SCHEDULE
VT PIE

- Phase 1:
  - GIS (September 2021)
  - Sales Validation (January 2022)
  - Data View Transparency Portal (January 2022)
  - Ratio Study/Equalization (July 2022)

- Training
  - GIS Training: September 2021- December 2021
  - Sales Validation Training: November 2021 – July 2022

DEPLOYMENT SCHEDULE

VT PIE

- Phase 2:
  - Current Use (August 2022)
  - Exemptions (October 2022)
  - TIF (October 2022)

DEPLOYMENT SCHEDULE

VT PIE

- Phase 3:
  - Homestead (January 2023)
  - Tax Billing (May 2023)
  - Grievance (May 2023)

DEPLOYMENT SCHEDULE

WHAT WILL BE DIFFERENT?

- 2021
  - Grand List Processes are the Same
- 2022 Q1-Q2
  - Validate Sales in VTPIE
- 2022 Q2-Q3
  - Submit Final Grand List 411 from Grand List
- 2022 Q3-Q4
  - Transfer Exemption and TIF Management to VTPIE
- 2023
  - Homestead in VTPIE
  - Current Use in VTPIE
  - Billing/Grievance in VTPIE

DEMONSTRATION
VERMONT PROPERTY INFORMATION EXCHANGE

axiomatic